

OCTOBER 2013 P/ID 16114/KSA/PIEA

Time : Three hours

Maximum : 75 marks

PART A — (5 × 5 = 25 marks)

Answer ALL questions.

1. (a) What are different stages in project management? Explain each stage.

Or

- (b) What is the communication management plan? What are its contents?

2. (a) What are the sub models of COCOMO? Explain.

Or

- (b) What are the well known schedule compression techniques? Explain them.

3. (a) What are the different reviews for project?

Or

- (b) What are the techniques for identification of risks? Discuss.

4. (a) What are the basic functions of a project manager? Explain.

Or

- (b) Discuss the performance appraisal process for a team member?

5. (a) Write short notes on Content of a project plan.

Or

- (b) Mention the product based planning in PRINCE 2.

PART B — (5 × 10 = 50 marks)

Answer any FIVE questions.

6. Explain in detail about cash flow forecasting.
7. Describe the basic concepts of software prototyping and compare with others.
8. How will you identify the critical path? Explain in detail.
9. Explain in detail about strategies of resource allocation.
10. Distinguish between resource schedule and cost schedule.

2 P/ID 16114/KSA/PIEA

11. Mention the stages in contract placement. Discuss.
 12. Explain in detail about the techniques for enhancing software qualities
 13. Write short notes on the salient features of BS6079.
-