

MAY 2016

**P/ID 77556/PMBP4/  
PMSO4/MBNP4**

---

Time : Three hours

Maximum : 100 marks

PART A — (5 × 6 = 30 marks)

Answer any FIVE questions.

1. Define project and what are the unique characteristics of a project?
2. What are the tools and techniques used for project management?
3. What are the bottlenecks in project formulation?
4. Explain the steps involved in finalization of project implementation schedule.
5. Compare the contrast between matrix organization structure and project organization structure.
6. What is the use of project diary?
7. What do you mean by work break down structure?
8. How do you ensure the effective implementation of a project?

PART B — (5 × 10 = 50 marks)

Answer any FIVE questions.

9. What are the different phases of project life cycle?
10. Describe the roles and responsibilities of a project manager.
11. Explain the various feasibilities studied at the time of project formulation.
12. Explain the various sources of project finance. What are the government agencies funding for projects?
13. What are the issues in contracting of a project?
14. Elucidate the benefits of team building in project management.
15. What is project risk? How to identify risk in a project?
16. Discuss the methods that are used to evaluate a project.

2     **P/ID 77556/PMBP4/  
PMSO4/MBNP4**

PART C — (20 marks)

(Compulsory)

17. You are in charge of organizing a dinner-dance concert for a local charity. You have reserved a hall that will seat 30 couples and have hired a jazz combo. Develop a scope statement for this project that contains examples of all the elements. Assume that the event will occur in 4 weeks and provide your best guess estimate of the dates for milestones. What would be the priorities likely be for this project?
- 

3 P/ID 77556/PMBP4/  
PMSO4/MBNP4